

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Medium Irrigation - EPC Package No.8 - Kinnerasani Project - Investigation, Design, Estimation and execution of Irrigation canals under Kinnerasani Project Yanamaballi (V), Palonha(M), Khammam (Dt) - Extension of time upto 31-07-2008 - Orders - Issued.

---

IRRIGATION&CAD(MED.II)DEPARTMENT

G.O.Rt.No. 796

Dated:23/06/2008  
Read the following:-

- 1 .G.O.Rt.No.618, I&CAD(Med.Irrgn.,II)Dept., dt:04-06-2007.
2. From the ENC, Med.Irrgn.,Hyd., Lr.No.DCE.III/OT-5(Med)/M4/2401, dt:27-05-2008.
3. Minutes of Meeting of the State Level Standing Committee on 19-05-2008.

\*\*\*

In the circumstances reported by the Engineer-in-Chief, Medium Irrigation, Hyderabad and keeping in view of the recommendations of the State Level Standing Committee, Government here by accord extension of time up to 31-07-2008 without imposing liquidated damages in terms of clause 59 of P.S.to APDSS under Kinnerasani Project Yanamaballi (V), Palonha(M), Khammam (Dt).

2. The Engineer-in-Chief, Medium Irrigation, Hyderabad shall take further necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYANATH DAS  
SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief,  
Medium Irrigation,  
Hyderabad.  
The Superintending Engineer,Irrigation Circle,  
Khammam District.

Copy to:

The Accountant General,A.P.Hyderabad.  
The Pay and Accounts Officer,Khammam.  
The Private Secretary to I&CAD  
SF/SC

//FORWARDED;;BY ORDER//

SECTION OFFICER